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41647

12. May 1969

NRO 25X1 !
MEMORANDUM FOR: Director of Special Activities '

SUBJECT: Planning and Programming OSA Operations
Division Activities (15 May -31 December 1969)

NRO DECLASSIFICATIONIRELEASE INSTRUCTIONS ON FILE

_ l, Between now and 31 December 1969, numerous OSA
priority events are being planned that require your review and
concurrence, Attached is a listing of these activities, some have ‘

been previously approved by you, others will require actions outside
OSA, . :

2, With your concurrence, we plan to proceed with the
necessary actions to coordinate and complete the activities as

indicated,
25X1A

Deputy for Operations, OSA

Attachment:

‘ Listing of Operations Activities
25X1A

CONCU

/3 f%é?

Director of Special Activities Date

25X1A
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ATTACHMEiT TO

25X1A

OSA OPERATIONS DIVISION ACTIVITIES

«

25X1A 1. 1TAFF ORGANIZATION:

To be accomplished NLT 1 July 1969,

a. Black Book forwarded to 303 Committee NLT 27 May 1969,
(Contingent upon receipt of USIB requirements. )

b. Mis_siohs flown during late June 1969 assuming receipt of
303 Committee approval,

c. 1 July 1969, Planning and Programming preparation for
Phase II contingent upon results determined in Phase I

employment. '

3. CARRIER QUALIFICATION TRAINING FOR U-2 PILOTS:

a. T-2 training at Pensacola NAS, Florida,
Duration: 2 weeks beginning 15 August 1969,

b. Moorest gear evaluations at Detachment G .
Duration: 10 days beginning 1 August 1969.

c. Mirror Landing Practices (MLP) at Detachment G for all
U-2 pilots beginning at end of Moorest gear evaluation.
Duration: One month beginning 1 September 1969,

25X1A d. Carrier qualification training for four U-2 pilots during
November or December, Duration: One week.

a. Planning session at Detachment G during. week of 12 May 1969,

25X1A
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b. Test Plan to support program test will be submitted by
Detachment G NLT 1 June 1969,

c. Results of tests to be presented to Pro_]ect Headquarters ‘
Command séction NLT 1 July 1969 with recommendations
for follow-on test and/or implementation proposals for
magic paint on U-2R. '

d. 1 August 1969 follow-up with recommendations approved
in ""¢'' above. 25X1A

5. DETACHMENT H DEPLOYMENT EXERCISE _

a, Planning conference to establish objectives, plans, etc.

to be held during June 1969,
25X1A b, Move to subsequent to 15 July 1969 per request
Detachment H Commander. Duration: 2 weeks,
6. SCOPE SAINT III:

a. Preliminary planning meeting for only Project Headquarters
Staff and Detachment G staff during early July 1969,
Purpose: Define requirements, objectives, plans and timing.

b, Joint preliminary planning meeting between Project Head-
quarters Staff ﬁrepresentatives to be held in 25X1C
Washington late July 1969, ~ 25X1C

c Command level meeting between D/SA -to be held

- 25X1C in_ during early August 1969 to finalize plans agreed

upon during preliminary planning sessions,

d. Black Book submission to 303 Committee during late
September 1969, | SEXAC

e. SCOPE SAINT III exercise t- during October-
November 1969.

25X1A
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25X1A ' N
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Develop contingency plans for this deployment and operational

requirements.
Note: Details available at this date do not prov1de dates

for this activity.

25X1C p

25X1A
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, 25X1A -
SAS/O/OSA-V (12 May 1969)
Distribution:

#1 - D/SA

#2 - D/OPS

#3 - D/R&D

#4 - SS

#5 - AMS

#6 - COMPT

#7 - D/M

#8 - INTEL

#9 - IDEA

#10 - SAS

#11 - WD .

#12 - COMMO

#13 - CC

#14 - RB/OSA

25X1A
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